
Customer Status Report

Weekly Executive Status Report
Project: Statewide Voter Registration System
Project Manager: W. Gary Bush gbush2@covansys.com
For Week Ending: 30-Sep-05
Project Schedule: 213 days used of 336 total project days

63% of implementation schedule expended

Project Highlights
The following represent the most important facts about the project as of this status report:

Recent Accomplishments
The tasks listed below were completed recently by the project team:

Project Plan
Phase Key Task Who Start Date

Scheduled 
Complete 

Date Comments
P4h Initiate Training Program J.Smith 25-Oct User Guides completed for Pilot rollouts

P5b Install Pilot Site Workstations and 
Peripherals

ATS 3-Oct County servers for 16 counties installed.

P5b Install Pilot Site Workstations and 
Peripherals

ATS 3-Oct Final end-user hardware installs now complete, except
for Hunterdon County (HW in use in UAT lab).

P7b1 Prepare External Interface Integration 
Design Document

GLBush Completed 16-Sep Final design now set. Report in final review.  Final 
MOU being negotiated.

Work in Progress
The tasks listed represent the activities in which the team is engaged the week following this reporting period.

Project Plan
Phase Key Task Who Start Date

Scheduled 
Complete 

Date Comments
P4e Prepare User Manual/documentation C.Rennie

John Smith
Underway 16-Sep Final layout for municipal training guide completed

P5b Install T-1 data lines to each county's 
server

ATS Underway 3-Oct Non-pilot county installs to be completed next week.

P5b Install Pilot Site Back-up and Database 
Servers

ATS Underway 3-Oct Server installs for remaining counties to be completed 
next week.

P7a2 Collect data from each data source 3rd and final Pulls to be completed next week for the 
three pilots.  

Coming Events
Upcoming Activities
The events listed below are highlights scheduled for the near future of the project.

Status Start Date

Scheduled 
Complete 

Date Comments

Phase 4 (Software Modification and Testing) Development Progressing
- Final UAT Corrections underway.  Defect list being worked, now targeting a 10/12 completion date.
- VK maintaining defect lists in PCC's Software Planner tool.
- Final letters and notices in work queue.
- All end-user hardware has been installed in all counties, except Hunterdon.
- Installation of county servers in all 21 counties will be completed the end of this week.

2nd Data Pulls completed for all counties.  3rd pulls to be started next week.
- All 2nd Pull exception reports on-line.  Errors being worked.
- Final pulls for Mercer, Essex, and Ocean counties will be next Friday.   
- Data cleansing routines updated for final data loads..

Event

DIA Agency interfaces still being finalized  
- MVC real-time system hardware and IBM MQ Series software installed on CT production server.
- AT&T MPLS data line scheduled for installation next week.  Test transfers being scheduled.
- State is still finalizing the MOU with MVC.

Business Transition Change Management Plan Underway
- Training for Track 1 (Basic PC skills) to be completed on Oct. 14th.
- Training schedules for Track 2 (ElectioNet) for Pilot Counties will complete this week.  Other counties by Dec. 15th.
- Scheduling of training classes for municipal clerks being completed for each county.
- User Guides for Pilot Counties have been received.  User Guides for municipal clerks are in design.
- Administrative User Roles by office type have been finalized by the State.
- Process change documentation continues.
- County Level Implementation Plans (CLIPs) were updated with final training dates and pilot county changes.
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Scheduled 17-May On-going Every Tuesday @ 9:30AM
Underway 15-Jul 30-Sep Final reports look good!
Underway 30-Jun 13-Oct
Scheduled 12-Sep 7-Oct Underway.  Results delayed a week.
Scheduled 27-Sep 14-Oct

Project Scope Changes
The following changes to the project scope have been proposed by Covansys to The State of New Jersey

CR Status Change Request

Change 
Request 
Owner

CR Approval 
Date CR Impact Comments

Accepted Addition of 6th county to Pilot Group WG Bush 4-Apr-05 Medium 6th county now confirmed
Approved All-Oracle Database for all servers WG Bush 30-Jun-05 Large Cost reduction approved.

Researching Workflow changes for DIA screens WG Bush TDB Medium Effort being estimated by PCC
Approved End-user hardware increase above 

proposal estimates
WG Bush 22-Jul-05 Large State will purchase this HW through Covansys.

Approved Proposal to Purchase Print Servers for 
each county (21)

WG Bush 24-Aug-05 Large State will purchase this HW through Covansys.

Approved Cost Savings to State by dropping end-
user hardware M&S in lieu of ordering 
additional replacement hardware.

WG Bush 24-Aug-05 Large State will purchase this HW through Covansys.

Approved Proposal to Purchase Server Racks for 
Mercer and Essex Counties

WG Bush 24-Aug-05 Small State will purchase this HW through Covansys.

Approved Additional PC purchases for Missed and 
Increased Counts to Counties

WG Bush 29-Aug-05 Medium State will purchase this HW through Covansys.

High Level Project Schedule

Completion of 2nd Data Pulls for all counties
Weekly Team Status Meetings

Final Coding efforts and bug-fixes for UAT
Performance and Load Testing of application & systems
Track 1 Training to be completed
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